
DEPARTMENTOFPARKS 	 CITY OF SACRAMENTO 
	

1231 I STREET 
AND COMMUNITY SERVICES 

	
CALIFORNIA 
	

SUITE 400 
SACRAMENTO, CA 

ROBERT P. THOMAS 
	

95814-2977 
DIRECTOR 
	

December 10, 1986 
9 16 -449 - 5 200 

G. ERLING LINGGI 
ASSISTANT DIRECTOR 	 DIVISIONS: 

Budget and Finance Committee 
Sacramento, California 

Honorable Members in Session: 

SUBJECT: Sacramento Zoo Master Plan 

SUMMARY  

CROCKER ART MUSEUM 
GOLF 
METROPOLITAN ARTS 
MUSEUM & HISTORY 
PARKS 
RECREATION 
ZOO 	. 

This report provides information on the current status of the development of 
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 master plan for the Sacramento Zoo and surrounding area and requests an FY 
1986-87 City budget amendment to reflect a contribution by the Sacramento 
Zoological Society. 

BACKGROUND INFORMATION 

In June 1984, the City Council called for proposals for consultant services to . 
undertake comprehensive study and master plan development of the Sacramento am, 
Fairytale Town, and the surrounding area. In October 1984, the City of 
Sacramento entered into a consultant services agreement with zoo master planning 
experts, Wildlife Associates, Inc. to provide these services. 

A staff task force comprised of Zoo, Parks and Administrative Services employees, 
under the guidance of the Zoo Superintendent, was created to advise and assist 
with the master planning process. Additional input was solicited from Police, 
Parking, Engineering and Planning staff regarding their various areas of 
expertise. 

A Citizen's Advisory Committee, comprised of individuals representing various 
special interest groups and organizations interested in the master plan including 
the Zoological Society, Fairytale Town Board, Holy Spirit Elementary School, and 
Land Park residents, was appointed by the Director. This group, which met on a 
regular basis over a 13 month period, provided extensive input into the master 
plan process. Two public meetings, designed to solicit community input, were . 
held in March and May of 1985. The response was overwhelming with an estimated 
200 citizens attending the first meeting and approximately 400 persons attending 
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 the second meeting. Following these public meetings. the Citizen's Advisory 
Committee was expanded to include representation from the newly formed 
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Association to Preserve Land Park. In addition to the continued efforts of the 
Citizen's Advisory Committee, a Director's Task Force comprised of members from 
the Zoological Society, Citizen's Advisory Committee, Association to Preserve 
Land Park, and Department of Parks and Community Services staff, was formed. 
Task force members, who provided extensive input into the planning process, were 
charged with ensuring the adequate representation of these interest groups. 

Due to both the level of citizens' participation and the number of issues raised, 
the original project timeline was revised. It was expected that Wildlife 
Associates, Inc. would complete the draft master plan in May of 1986 after which 
an Environmental Impact Report would be prepared prior to finalization of the 
master plan. 

In anticipation of receiving the draft master plan, the EIR process was begun. A 
Notice of Interest (NOI) was sent to over 150 environmental planning firms and a 
Request for Proposal for the preparation of the Zoo EIR was issued following the 
May 13, 1986 City Council authorization. Simultaneously, a Notice of Preparation 
(NOP) inviting public comment for the State mandated 30 day period was sent to 
all .special interest organizations who had indicated an interest in the master 
plan as well as all neighbors residing within a five block radius of William Land 
Park. Responses to the NOP are on file pending selection of an EIR consultant in 
accordance with California Environmental Quality Act (CEQA) guidelines. Nearly 
30 environmental planning firms indicated their intention to submit proposals to 
prepare the EIR pending availability of the draft master plan. 

However, Wildlife Associates failed to furnish the draft master plan document in 
accordance with the requirements of their consulting services contract. Repeated 
efforts by the Director's office, Zoo Superintendent and Department of Law to 
contact this Seattle based firm and to obtain the final draft document were 
unsuccessful. Consequently, the City has terminated the consultant services 
contract with Wildlife Associates and has referred the matter to the City 
Attorney for legal action. 

Completion of the draft master plan documents can best be accomplished by 
contracting directly with the Portico Group, the landscape architect firm who was 
formerly the sub-contractor of Wildlife Associates. The consultant services 
agreement with the Portico Group is for the sum of $13,000. In addition, it is 
necessary to contract with two local consultant firms for completion of the 
marketing and utility assessment components of the draft master plan. The 
Department will enter a consultant services agreement with J. D. Franz Research, 
Inc. for the sum of $4,080 to provide the necessary market research services for 
the master plan and will contract with URS Corporation for the sum of $6,300 to 
provide the engineering services related to the utility assessment segment of the 
master plan. Zoo and Administrative Services staff have been assigned to 
coordinate completion of this document. 

It is anticipated that the draft master plan will be completed in April 1987 at 
which time the process of preparation of the EIR will resume. It is expected 
that the Draft EIR will be available in September 1987 and will be heard by the 
Transportation and Community Development Committee in November 1987 as part of 
the State mandated 45-day review period. It is anticipated that the final EIR 
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 will be available in December 1987 and, following the required public review, 
will be presented to the appropriate City Council committees and to the full 
Council for certification in February 1988. 

FINANCIAL DATA 

The total cost of the consultant services contracts necessary to complete the 
draft Zoo Master Plan is as follows: 

The Portico Group 	$13,000 
J. D. Franz Research 	$ 4,080 
URS Corporation 	$ 6,300  

TOTAL: 	 $23,380 

A transfer of appropriations in the amount of $3,000 from the FY 1986-87 Zoo 
Division's Operating Budget, Other Professional Services, to the Zoo Master Plan 
CIP project (NA00) is necessary to fund these consulting services contracts. In 
addition, the Sacramento Zoological Society will contribute S3,777 to the Zoo 
Master Plan CIP project (NA00) for these consultant services. Total funding for 
these consulting services contracts can be summaraized as follows: 

$16,503 FY 1986-87 Zoo Master Plan Capital Improvement Project (NA00)* 
(*Close purchase order #44694 to Wildlife and Associates) 

3,000 FY 1986-87 Zoo Division Operating Budget 
3,877 Sacramento Zoological Society contribution 

S23,380 

It is necessary to increase appropriations in the FY 1986-87 Zoo Master Plan CI? 
project (NA00) by a total of $6,877 to reflect the contribution by the Sacramento 
Zoological Society and the transfer of appropriations from the FY 1986-87 Zoo !: 
Division's Operating Budget, Other Professional Services. 

No additional City funds are required. 

RECOMMENDATION 

It is recommended that the Budget and Finance Committee review this report and 
refer it to the full City Council for action. Further, it is recommended that 
the City Council, by resolution, amend the FY 1986-87 City budget to fund the 
consultant services contracts necessary to complete the draft Zoo Master Plan. 

ROBER 	OMAS, Director 
Parks and Community Services 

Recommendation Approved: 

December 23, 1986 
RPT:ja 
	 District No. 4 



RESOLUTION NO. 
ADOPTED BY THE SACRAMENTO CITY COUNCIL ON DATE OF 

RESOLUTION AMENDING THE FY 1986-87 CITY BUDGET 
FOR PARKS AND COMMUNITY SERVICES (ZOO DIVISION) 

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SACRAMENTO: 

1. The consultant services contracts necessary to complete the Sacramento Zoo 
Master Plan project requires a budget amendment. 

2. The FY 1986-87 City budget is hereby amended by transferring appropriations 
from the Zoo Division Operating Budget to the Zoo Master Plan CIP project - 
for the purpose stated in paragraph one above as follows: 

101-450-4621-4258 
	

($3,000] 
101-500-NA004258 
	

$3,000 

3. The FY 1986-87 City budget is hereby amended by increasing appropriations 
in the Zoo Master Plan CIP project to reflect a contribution by the 
Sacramento Zoological Society for the purpose stated in paragraph one above 
as follows: . 

101-500-NA00-3705 	S3,377 

MAYOR 

ATTEST: 

CITY CLERK 

• 


